
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/10/2015

ESTIMATE SUMMARY 05:45:29

CONTID: C20098         ESTIMATE NO: 0005 PROG 2005

PCN: 20098-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 RESURFACING 29TH ST-SH39 PERCENT TIME:

PROJECT NO: NH2873-175                    

US287 RESURFACING 29TH ST-SH39

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 01/31/2015 DATE TIME STARTED 08/21/2014

3609 N. COUNTY ROAD 13 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 08/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/15/2014 DATE ACCEPTED

LOVELAND CO 80538     970-667-2178 DATE NOTICE TO PROCEED 08/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,066,487.85 PARTICIPATING $ $ 508,058.50

AWARD PROJECT AMT: 6,358,233.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -87,603.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,641.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.34

WORK DAYS

WORK DAYS

14.00%

6,077,289.95

508,058.50

420,455.15

408,813.39

$

$

$

$

989,197.90

0.00

989,197.90

64,361.65

1,053,559.55

-22,475.94

0.00

1,031,083.61

0.00

AMOUNT DUE 1,031,083.61 408,813.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 408,813.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.5 TIME ALLOW: 145

ORIG TIME ALLOW: 145
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

8.000

LF  

50.00000

0015 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

2.000

EACH

250.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

57.000

EACH

7.00000

0025 Removal of Sidewalk 61.000

0.000

202-00200  
 

2,440.0061.000

0.00

61.000

SY  

40.00000

0030 Removal of Gutter 100.000

0.000

202-00202  
 

1,500.00100.000

0.00

100.000

LF  

15.00000

0035 Removal of Curb and Gutter 2,077.000

0.000

202-00203  
 

14,539.002,077.000

0.00

2,077.000

LF  

7.00000

0040 Removal of Concrete Curb Ramp 47.000

0.000

202-00206  
 

2,115.0047.000

0.00

60.000

SY  

45.00000

0045 Removal of Concrete Pavement 107.000

68.000

202-00210  
 

5,250.00175.000

2,040.00

175.000

SY  

30.00000

0050 Removal of Asphalt Mat 735.000

0.000

202-00220  
 

2,940.00735.000

0.00

735.000

SY  

4.00000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

200,000.000

SY  

2.15000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

100.00000

0065 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

500.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

1,000.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

125.00000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

125.00000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

200.00000

0090 *Aggregate Bag 215.000

0.000

208-00035  
 

1,505.00215.000

0.00

1,024.000

LF  

7.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0100 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

355.000

LF  

8.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0110 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

130.002.000

0.00

150.000

HOUR

65.00000



CONTID: C20098         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0115 Removal and Disposal of Sediment (Equipment) 35.000

0.000

208-00105  
 

3,500.0035.000

0.00

75.000

HOUR

100.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

100.00000

0125 *Erosion Control Supervisor 38.000

0.000

208-00206  
 

6,650.0038.000

0.00

90.000

DAY 

175.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

200.00000

0135 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

40.000

EACH

750.00000

0140 *Modify Inlet 2.000

0.000

210-04020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

88.000

EACH

350.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

1,500.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

4,000.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

1,500.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

6.50000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0170 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

50.000

SY  

3.50000

0175 Aggregate Base Course (Class 6) 202.230

0.000

304-06000  
 

3,336.80202.230

0.00

530.000

TON 

16.50000

0180 Hot Mix Asphalt (Patching) (Asphalt) 421.710

0.000

403-00720  
 

46,388.10421.710

0.00

780.000

TON 

110.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

11,213.000

TON 

69.00000

0190 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

23,255.000

TON 

76.00000

0195 *Concrete Pavement (6 Inch) 194.000

20.000

412-00600  
 

13,910.00214.000

1,300.00

214.000

SY  

65.00000

0200 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

10.000

CY  

150.00000

0205 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 350.000

0.000

606-00301  
 

24,500.00350.000

0.00

400.000

LF  

70.00000

0215 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0220 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,000.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0225 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0230 Fence (Plastic) 200.000

0.000

607-11525  
 

800.00200.000

0.00

500.000

LF  

4.00000

0235 *Concrete Sidewalk 120.000

0.000

608-00000  
 

6,000.00120.000

0.00

120.000

SY  

50.00000

0240 *Concrete Curb Ramp 133.000

0.000

608-00010  
 

13,965.00133.000

0.00

133.000

SY  

105.00000

0245 *Detectable Warnings 51.000

0.000

608-00015  
 

3,825.0051.000

0.00

60.000

SF  

75.00000

0250 *Curb and Gutter Type 2 (Section II-B) 1,755.000

0.000

609-21020  
 

36,855.001,755.000

0.00

1,755.000

LF  

21.00000

0255 *Gutter Type 2 (2 Foot) 332.000

0.000

609-24002  
 

8,632.00332.000

0.00

332.000

LF  

26.00000

0260 *Gutter Type 2 (4 Foot) 100.000

0.000

609-24004  
 

4,000.00100.000

0.00

100.000

LF  

40.00000

0265 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

12.000

EACH

120.00000

0270 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

15.000

EACH

125.00000

0275 *Delineator (Drivable Concrete Installation) (T ype III) 0.000

0.000

612-00103  
 

0.000.000

0.00

30.000

EACH

130.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0280 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,520.000

LF  

4.50000

0285 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0295 *Construction Surveying 0.282

0.362

625-00000  
 

16,100.000.644

9,050.00

1.000

L S 

25,000.00000

0300 *Mobilization 0.250

0.250

626-00000  
 

240,000.000.500

120,000.00

1.000

L S 

480,000.00000

0305 *Public Information Services 0.250

0.000

626-01000  
 

6,750.000.250

0.00

1.000

L S 

27,000.00000

0310 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

344.000

GAL 

29.00000

0315 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

380.000

SF  

18.00000

0320 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

93.000

GAL 

115.00000

0325 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

1,325.000

GAL 

29.00000

0330 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

545.000

SF  

18.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0335 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

290.000

SF  

12.00000

0340 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,626.000

SF  

12.50000

0345 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,605.000

SF  

9.50000

0350 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0355 *Flagging 664.000

0.000

630-00000  
 

15,936.00664.000

0.00

2,000.000

HOUR

24.00000

0360 *Traffic Control Inspection 54.000

21.000

630-00007  
 

6,750.0075.000

1,890.00

172.000

DAY 

90.00000

0365 *Traffic Control Management 56.000

14.000

630-00012  
 

52,500.0070.000

10,500.00

145.000

DAY 

750.00000

0370 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

60.00000

0375 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

450.001.500

0.00

4.000

EACH

300.00000

0380 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,200.0016.000

0.00

100.000

EACH

75.00000

0385 *Construction Traffic Sign (Panel Size B) 38.500

0.000

630-80342  
 

4,812.5038.500

0.00

120.000

EACH

125.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0390 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.000

0.000

630-80357  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0395 *Portable Message Sign Panel 221.000

0.000

630-80359  
 

15,470.00221.000

0.00

300.000

DAY 

70.00000

0400 *Drum Channelizing Device 75.000

0.000

630-80360  
 

3,375.0075.000

0.00

200.000

EACH

45.00000

0405 *Traffic Cone 120.000

0.000

630-80380  
 

1,200.00120.000

0.00

400.000

EACH

10.00000

0410 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

1,000.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0445 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 613,424.40144,780.004,779,113.50CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY- SITE B 

0460 Clearing and Grubbing 0.000

1.000

201-00000  
 

7,500.001.000

7,500.00

1.000

L S 

7,500.00000

0465 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0470 Removal of Sidewalk 0.000

10.000

202-00200  
 

400.0010.000

400.00

20.000

SY  

40.00000

0475 Removal of Curb and Gutter 0.000

472.000

202-00203  
 

3,304.00472.000

3,304.00

1,470.000

LF  

7.00000

0480 Removal of Asphalt Mat 0.000

2,357.000

202-00220  
 

9,428.002,357.000

9,428.00

7,973.000

SY  

4.00000

0485 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,279.000

SY  

2.15000

0490 *Removal of Pavement Marking 0.000

1,744.000

202-00250  
 

4,360.001,744.000

4,360.00

8,464.000

SF  

2.50000

0495 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

100.00000
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PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:45:29

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY- SITE B 

0500 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

2.000

EACH

500.00000

0505 Removal of Concrete Footing 0.000

1.000

202-00900  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0510 *Removal of Fence 0.000

150.000

202-01000  
 

300.00150.000

300.00

498.000

LF  

2.00000

0515 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

500.00000

0520 Unclassified Excavation (Complete In Place) 0.000

7,330.000

203-00010  
 

73,300.007,330.000

73,300.00

7,698.000

CY  

10.00000

0525 Embankment Material (Complete In Place) (R40) 0.000

862.000

203-00066  
 

17,240.00862.000

17,240.00

862.000

CY  

20.00000

0530 Muck Excavation 0.000

403.000

203-00100  
 

8,060.00403.000

8,060.00

403.000

CY  

20.00000

0535 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

16.000

HOUR

125.00000

0540 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

24.000

HOUR

125.00000

0545 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

24.000

HOUR

200.00000

0550 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

666.000

CY  

10.00000
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0555 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

150.00000

0560 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

197.000

CY  

25.00000

0565 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

81.000

CY  

50.00000

0570 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

81.000

CY  

50.00000

0575 *Erosion Log (12 Inch) 0.000

400.000

208-00002  
 

2,000.00400.000

2,000.00

1,125.000

LF  

5.00000

0580 *Aggregate Bag 0.000

100.000

208-00035  
 

700.00100.000

700.00

500.000

LF  

7.00000

0585 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,000.001.000

1,000.00

2.000

EACH

1,000.00000

0590 *Storm Drain Inlet Protection (Type 1) 0.000

40.000

208-00051  
 

320.0040.000

320.00

100.000

LF  

8.00000

0595 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0600 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

160.000

HOUR

65.00000

0605 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

32.000

HOUR

100.00000
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0610 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

64.000

HOUR

100.00000

0615 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

64.000

HOUR

50.00000

0620 *Erosion Control Supervisor 29.000

17.000

208-00206  
 

8,050.0046.000

2,975.00

160.000

DAY 

175.00000

0625 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

200.00000

0630 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

4.000

EACH

400.00000

0635 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0640 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

6.000

EACH

750.00000

0645 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

350.00000

0650 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,500.00000

0655 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

10,000.00000

0660 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

4,000.00000
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0665 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

1,500.00000

0670 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

6.50000

0675 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,500.00000

0680 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

484.000

SY  

3.50000

0685 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,484.000

TON 

16.50000

0690 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

173.000

TON 

110.00000

0695 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

248.000

TON 

76.00000

0700 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

5,910.000

SY  

77.00000

0705 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

2,044.000

SY  

122.00000

0710 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

156.000

SY  

5.00000

0715 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

8.000

LF  

200.00000
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0720 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

56.000

CY  

150.00000

0725 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

1.000

CY  

750.00000

0730 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

20.000

LF  

80.00000

0735 30 Inch Reinforced Concrete Pipe 0.000

40.000

603-01300  
 

4,400.0040.000

4,400.00

102.000

LF  

110.00000

0740 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

800.00000

0745 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0750 *Inlet Type R  L 10 (5 Foot) 0.000

2.000

604-19205  
 

17,600.002.000

17,600.00

3.000

EACH

8,800.00000

0755 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0760 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

70.00000

0765 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0770 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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0775 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

27.000

EACH

35.00000

0780 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

500.00000

0785 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

500.00000

0790 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

445.000

LF  

3.00000

0795 Fence (Plastic) 0.000

525.000

607-11525  
 

2,100.00525.000

2,100.00

525.000

LF  

4.00000

0800 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

25.000

SY  

65.00000

0805 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

67.000

SY  

105.00000

0810 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

252.000

LF  

30.00000

0815 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,512.000

LF  

21.00000

0820 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

45.000

LF  

35.00000

0825 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

130.000

LF  

37.00000
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0830 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,100.000

SF  

12.00000

0835 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

50.00000

0840 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

80.000

LF  

30.00000

0845 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

210.000

LF  

30.00000

0850 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

30.000

LF  

10.00000

0855 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,060.000

LF  

9.00000

0860 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,640.000

LF  

11.00000

0865 *6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

0.000.000

0.00

195.000

LF  

20.00000

0870 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

500.00000

0875 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0880 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,000.00000
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0885 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

22.000

SF  

25.00000

0890 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

500.00000

0895 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

600.00000

0900 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0905 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0910 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

28,000.00000

0915 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

350.00000

0920 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0925 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

464.000

LF  

4.50000

0930 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

2.000

EACH

8,500.00000

0935 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,200.00000
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0940 *Controller (Type 2070) 0.000

0.000

614-86748  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0945 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0950 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0955 *Construction Surveying 0.000

0.104

625-00000  
 

2,600.000.104

2,600.00

1.000

L S 

25,000.00000

0960 *Pavement Marking Paint 0.000

27.000

627-00001  
 

783.0027.000

783.00

172.000

GAL 

29.00000

0965 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

46.000

GAL 

115.00000

0970 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

231.000

SF  

12.50000

0975 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

280.000

SF  

9.50000

0980 *Flagging 0.000

266.500

630-00000  
 

6,396.00266.500

6,396.00

2,000.000

HOUR

24.00000

0985 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

4.000

HOUR

60.00000

0990 *Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

600.002.000

600.00

4.000

EACH

300.00000
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0995 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

487.506.500

487.50

33.000

EACH

75.00000

1000 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

1,375.0011.000

1,375.00

22.000

EACH

125.00000

1005 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

1.500

630-80358  
 

2,250.001.500

2,250.00

3.000

EACH

1,500.00000

1010 *Portable Message Sign Panel 106.000

134.000

630-80359  
 

16,800.00240.000

9,380.00

618.000

DAY 

70.00000

1015 *Drum Channelizing Device 0.000

15.000

630-80360  
 

675.0015.000

675.00

40.000

EACH

45.00000

1020 *Drum Channelizing Device (With Light) (Flashin g) 0.000

23.000

630-80363  
 

2,300.0023.000

2,300.00

46.000

EACH

100.00000

1025 Concrete Barrier (Temporary) 0.000

294.000

630-80370  
 

5,880.00294.000

5,880.00

1,350.000

LF  

20.00000

1030 *Traffic Cone 0.000

15.000

630-80380  
 

150.0015.000

150.00

30.000

EACH

10.00000

1031 Impact Atten (Sand Fill) (Temp) MCR 0.000

1.000

630-85006  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

1035 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

45,000.00000

1040 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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1045 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,500.000

F A 

1.00000

1050 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

9,000.000

F A 

1.00000

1055 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

11,150.000

F A 

1.00000

1060 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

1065 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 209,358.50196,863.501,830,539.35CURRENT AMT0201 $ $ $

CAT NO0300 0300 STRUCTURES 

1080 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

5,000.00000

1085 Structure Excavation 0.000

666.000

206-00000  
 

6,660.00666.000

6,660.00

1,290.000

CY  

10.00000

1090 Structure Backfill (Class 1) 0.000

507.000

206-00100  
 

12,675.00507.000

12,675.00

507.000

CY  

25.00000

1095 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

12,000.00000

1100 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

10,000.00000
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1105 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

11,500.00000

1110 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

11,000.00000

1115 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

35.000

CY  

150.00000

1120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

10.000

CY  

150.00000

1125 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

59.000

LF  

225.00000

1130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

600.000

SY  

30.00000

1135 *Concrete Class D (Box Culvert) CMO 6 0.000

0.000

601-03030  
 

0.000.000

0.00

50.000

CY  

625.00000

1137 Added Item (Foot)/ 14'x4' Precast CBC CMO #6 0.000

98.000

900-00012  
 

145,530.0098.000

145,530.00

170.000

LF  

1,485.00000

1137 MATERIAL ALLOWANCE Precast CBC sections 170.000

-98.000

64,361.6572.000

-87,603.35LF  

893.91178

1140 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

60.000

CY  

630.00000

1145 *Reinforcing Steel CMO 6 0.000

0.000

602-00000  
 

0.000.000

0.00

8,500.000

LB  

0.91000



CONTID: C20098         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 20098-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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1150 *Reinforcing Steel (Epoxy Coated) CMO 6 0.000

0.000

602-00020  
 

0.000.000

0.00

7,500.000

LB  

1.00000

1152 Const Surveying (Hour) 0.000

15.500

625-00001  
 

1,550.0015.500

1,550.00

20.000

HOUR

100.00000

CAT 230,776.6578,811.65456,835.00CURRENT AMT0300 $ $ $

$ 1,053,559.55420,455.15$7,066,487.85$CURRENT AMTPROJECT TOTAL


